RESTORATION PLAN



Kissimmee Basin

ORLANDO
TAMPA
Lake
Okeechobee 1. Kissimmee River Restoration
St. Lucie - Contracts underway
Canal - 24 Backfill in 2005
WEST PALM 2. Lake Toho Regulation
FT. MYERS BEACH Schedule EIS
- ROD signed
3. Upper Kissimmee Basin EIS
- Underway
Everglades MIAMI S4. Lake Istokpoga Regulation
National Park , chedule (CERP)
- Not started

KEY WEST




Lake Okeechobee

(0] x{W:\,'|n]o
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

. Lake Okeechobee Watershed

- PIR underway
- Baseline complete

. Lake Okeechobee Critical

Project
- Final design underway

. C-43 Basin Reservoir

- PIR Initiated



Aquifer Storage &

Recovery
ORLANDO
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

. Lake Okeechobee ASR Pilot

- Design underway

. Hillsboro ASR Pilot

- Design underway

. C-43 ASR Pilot

- Design underway

. Regional Study

- Draft PMP out for review
- CROGEE comments
received

- Workshops planned for 6,
7,13, 14

. Miami-Dade Special ASR

report

- Report transmitted to
ASA(CW) for transmittal to
Congress



Everglades Agricultural
Area

(0] x{W:\,'|n]o
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

1. EAA Storage Reservoirs
- PIR underway
- Developing base
conditions

2. Holey Land Regulation
Schedule
- Not started

3. Rotenberger Regulation
Schedule
- Not Started



Upper East Coast

(0] x{W:\,'|n]o
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

1. Indian River Lagoon

- Feasibility Report
undergoing Washington
review

- PMP for special PIR under
development

2. Ten Mile Creek

- Working Cultural
Resource issue



Northern Palm Beach

County

ORLANDO
TAMPA

FT. MYERS

Everglades
National Park

KEY WEST

Lake
Okeechobee

St. Lucie
Canal

WEST PALM
BEACH

MIAMI

. North Palm Beach County

- PMP underway
- Loxahatchee River

. C-51/STA-1E

- 6 Contracts underway

. LWNR Internal Structures

- Not started

. Winsberg Farms

- PMP being prepared.

. L-8 GRR

- Terminated

. Recon for 245k

- Ongoing



Water Preserve Areas

(0] x{W:\,'|n]o
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

OKEY WEST

. Acme Basin B

- PMP underway

. Strazzulla

- Not started

. Palm Beach Cty Ag Reserve

- Not Started

. Hillsboro Site 1

- PMP underway

. C-11 Critical Project

- S-9A completed
- S-381 being redesigned

. C-11 CERP Project

- PMP being prepared

. C-9 CERP Project

- PMP being prepared

. WCA 3A/3B Seepage

management.
- PMP being prepared

. Broward Cty Canals

- PMP being prepared



Miami-Dade County
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TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

1

2

3

4

5

)

7

. Waste Water Reuse Pilot
- Design underway
. Lakebelt Inground Pilot
- Design ongoing
. Biscayne Bay Coastal
Wetlands
- PMP nearing completion
. C-4 Critical Project
- Construction nearly complete
. C-4 GRR
- Proceeding with evaluation
. C-4 CERP Project
- Not started
. Lake Belt Storage (N&C)
- Not started



Miami-Dade County
(cont’d)

(0] x{W:\,'|n]o
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

(Continued)

8. Bird Drive Recharge Basin

9.

10.

11.

12.

- PMP Initiated

Flow Diversion from WCA to
CLB

- PMP Starting

Flow Diversions from WCA to
Natural areas

- Not started

Miami-Dade Canal Study

- Preparing Recon

Miami Wastewater Reuse

- Not started



Everglades, Florida Bay,
Florida Keys
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TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National Park

KEY WEST

. WCA Decomp — Part 1

- Partially suspended

. Mod Waters

- Partially Suspended

. C111

- Working HQ approval of
GRR

. C-111 Spreader Canal

- Work on PIR underway
on performance measures

. L-31 Seepage Pilot

- Design underway

. North New River

- Combining with Decomp

. Pineland/Hardwood

- Not started

. Miccosukee Water Mgmt Plan

- Not started



Florida Bays, Florida Keys

ORLANDO
TAMPA 1. Florida Keys Carrying
| ake Capacity Study
Okeechobee - Working final review
St Lucie 2. Florida Keys Tidal
Canal Improvement (CERP)
- PIR under preparation
WEST PALM : :
ET. MYERS BEACH 3. Florida Bay/Florida Keys
Feasibility Study
- Study underway
4. Florida Keys Water
Improvement Initiative
Everglades MIAMI - Working Guidance memo
National Park , with HQ

KEY WEST




Lower West Coast

(0] x{W:\,'|n]o
TAMPA
Lake
Okeechobee
St. Lucie
Canal
WEST PALM
FT. MYERS BEACH
MIAMI
Everglades

National RPark

OKEY WEST

. Southwest Florida Feas Study

- Study underway

. Lake Trafford

- Plan developed to reduce
costs, working now.

. Lakes Park

- Design Agreement under
preparation

. Southern Golden Gate Estates

- Draft PIR being prepared

. Tamiami Trail Culverts CP

- Design ongoing

. Seminole Big Cypress CP

- P1 Construction ongoing
- P2 Design underway

. Seminole Big Cypress CERP

- Not Started

. Henderson Creek/Belle Meade

- Not started



CERP Program Items
Water Quality Feasibility Study

— Recon being prepared

Initial CERP Update

— Working Data problem, completion delayed
ASR Contingency Plan

— Delayed pending completion of ICU modeling
Recreational Master Plan

— Preparing Management Plan

Exotic Species Control
— Preparing Project Management Plan

Master Implementation Schedule Update

— Working to incorporate requirements of WRDA 2000 & draft
programmatic regs

Interagency Modeling Center
— Plan being implemented to establish IMC



Interim Operation Plan
Status

Record of Decision — Signed on 2
July approving Alternative 7R

Initial operations in Col 2,
converted to Col 1 ops in Oct. |

S-12A closed on 1 Nov, however
bypass not required due to lower
WCA 3A stage
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	CERP Program Items

